

Gantt Chart

AIT 2B Wesite Portfolio																											
TOTAL DURATION OF PROJECT:					25 DAYS					DUE DATE:					28/8/2009												
Task	Duration	July					August																				
		M 1	T	W	TH	F	M 2	T	W	TH	F	M 3	T	W	TH	F	M 4	T	W	TH	F	M 5	T	W	TH	F	
		26	27	28	29	30	3	4	5	6	7	10	11	12	13	14	17	18	19	20	21	24	25	26	27	28	
Gantt chart	½ hr																										
Research	½ hr																										
Annotated Design Sketches	1 day																										
Design Discussion	2 days																										
Planning	½ hr					♦																					
Journal	Ongoing																									♦	
Evaluation	3 days																									♦	
Production	12 days																									♦	