

Gantt Chart

AIT 2B Website Portfolio																										
TOTAL DURATION OF PROJECT:		25 DAYS										DUE DATE:		28/08/09												
		July					August																			
		M	T	W	TH	F	M	T	W	TH	F	M	T	W	TH	F	M	T	W	TH	F	M	T	W	TH	F
Task:	Duration:	27	28	29	30	31	3	4	5	6	7	10	11	12	13	14	17	18	19	20	21	24	25	26	27	28
Gantt chart	½ hr																									
Site map	½ hr																									
Research	1 day																									
Design sketches	2 days																									
Resource table	½ hr					♦																				
Journal	Ongoing																								♦	
Evaluation	3 days																									♦
Production	12 days																									