

Gantt Chart

AIT 2B Website Portfolio																											
TOTAL DURATION OF PROJECT:		27 DAYS										DUE DATE:		28/08/2009													
Task	Duration	July					August																				
		M	T	W	TH	F	M	T	W	TH	F	M	T	W	TH	F	M	T	W	TH	F	M	T	W	TH	F	
		26	27	28	29	30	3	4	5	6	7	10	11	12	13	14	17	18	19	20	21	24	25	26	27	28	
Gantt chart	½ hr																										
Hardware & Software	½ hr																										
Research	1 day																										
Design sketches	2 days																										
Site Map	½ hr																										
Journal	Ongoing																										
Evaluation	3 days																										
Production	12 days																										