

### Gantt Chart

		PROJECT TITLE																											
TOTAL DURATION OF PROJECT:		25 DAYS														DUE DATE:		fri 4 september 09											
Task	Duration	july							aug							sept													
		M 1	T	W	TH	F	M 2	T	W	TH	F	M 3	T	W	TH	F	M 4	T	W	TH	F	M 5	T	W	TH	F			
		3	4	5	6	7	10	11	12	13	14	17	18	19	20	21	24	25	26	27	28	31	1	2	3	4			
Gantt chart	½ hr																												
Brainstorm	½ hr																												
Research	1 day																												
Design sketches	2 days																												
Resource table	½ hr							♦																					
Journal	Ongoing																												
Evaluation	3 days																												
Production	12 days																												