

### Gantt Chart

AIT 2B Website																										
TOTAL DURATION OF PROJECT:			25 DAYS										DUE DATE:			28/8/2009										
Task	Duration	July					August																			
		M 1	T	W	TH	F	M 2	T	W	TH	F	M 3	T	W	TH	F	M 4	T	W	TH	F	M 5	T	W	TH	F
		27	28	29	30	31	3	4	5	6	7	10	11	12	13	14	17	18	19	20	21	24	25	26	27	28
Gantt chart	½ hr																									
Brainstorm	½ hr																									
Research	1 day																									
Design sketch	2 days																									
Resource tabl	½ hr					♦																				
Journal	Ongoing																									♦
Evaluation	3 days																									♦
Production	12 days																									♦